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Table 1.—Wood River Valley Groundwater-flow model: Project timeline 
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Task 1: New data collection and documentation              
1.1: Identify additional data needs and collect data               
  1.1.1: Streamflow measurements for gain/loss determination; 30 measurements, 3 times              
  1.1.2: Synoptic groundwater-level measurements of 100-well network              
1.2: Prepare report documenting new data              
1.3: Report review, revision, and publication              

Task 2: Fact sheet preparation              
2.1: Compile draft fact sheet summarizing hydrogeology and modeling project              
2.2: Fact sheet review and revision              
2.3: Fact sheet publication              

Task 3: Construction of a numerical groundwater flow model              
3.1: Compile and update existing data, and identify additional data needs              
3.2: Construct and calibrate a steady-state numerical groundwater flow model              
3.3: Convert steady-state numerical flow model to transient and calibrate              
3.4: Model applications              

Task 4: Report preparation              
4.1: Compile draft report summarizing model construction and results              
4.2: Report review and revision              
4.3: Report publication and release of model              

Outreach, presentations, consultation              

 

 


